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CAPITAL IMPROVEMENT PROGRAM 2008 PROJECT SCHEDULE 

PROJECT NO.  WW0801 
PROJECT TITLE  LIFT STATION REHABILITATION – HORSESHOE, KINGFISHER AND 

OYSTER POINT 
PROJECT STATUS  PER PHASE 
PROJECT MANAGER  PETE POLITO 
CONSULTANT 
CONTRACTOR 
BUDGET  $65,000 

PROJECT DESCRIPTION 

Rehabilitation of the Lift Stations identified by staff routine inspection and 
annual  assessments.  FY08  lift  station  projects  include  design  of  the 
rehabilitation  of  Horseshoe,  Kingfisher  and  Oyster  Point  Lift  Stations. 
Construction is budgeted in FY2009. 

PROJECT SCHEDULE 
PROJECTED 

INITIATE  FINISH 
REVISED 

INITIATE  FINISH 
ACTUAL 

INITIATE  FINISH 

PER *  01/08 – 04/08 

LAND/ROW **  N/A 

DESIGN/SURVEYING  05/08 – 09/08 

CONSTRUCTION 

EQUIPMENT 

SCHEDULE COMMENTS 

PROGRESS PHOTO


